



Road Map

1. Data Collection & Structuring → 2. Modeling (Open-Source Fusion Approach) → 3. Deployment & Field Testing

- Capture driver-focused data

- Benchmark best-in-class open-source models

- Deploy on edge device (Jetson Nano) for real-time inference

- Pre-processing

- Combine complementary models

- Run pilot in live vehicles

- Structure & label key behaviors

- Optimizing combined model and performance on edge
(Target Date: 5th May)

- Test on the centralized prepared data
(Target Date: 10th May)

- Validate and refine performance of the model
(Target: 30th June)
Reaching to 97% accuracy